GES DAAC Operations Status
Week ending Wednesday, 05/23/01 (Day 143)

Past Month
Date Activity Status
04/05 Atmospheres Reguest for 18 granules Completed 04/16
04/09 Oceans Request for DOY 101-107, 2000 Completed 04/15
04/09-04/13 PDS installation and testing in TS2 Completed
04/23%04/26 | AMASS work Completed.
04/02-04/24 5B07 install & checkoutin TS1 Completed
Current Month
Date Activity Status
04/11 Specia Request for Safari ‘00 (DOY's 193-305) Waiting for completion of MOSS-3, Harvard Forest
Request, and 24-hour Collection 3 test
04/18 Special request for days 097-107 Completed 05/03
05/03 Specia Land Request for 5 granules Completed 05/04

04/30-05/04 5B07 & PDSinstall & checkout in Ops

Completed. Problems being investigated between 5B07
and EDG and Terra WHOM

05/01-05/21 SAPM ETE Testing in OPS

Internal testing is on schedule. External testing is being
delay until 5/28.

05/08 Specia Land Request for 47 granules (Harvard Forest) In progress.
05/09 MOSS-3 Dry Run Completed.
05/10 Land Special request Completed.

05/14-05/18 MOSS-3

Completed. GDAAC performing follow up processing on
production that was not completed during the test.

05/23 Install new volume groups to support switch to 9940s

Planned downtime

05/21-05/25 5B07 install & checkout in TS2

In progress

05/23 MODAPS pushing

Completed up to DOY 071, pushing DOY 072. Will
continue to push through DOY 080.
Subscription turned on data DOY 104-16:00.

Upcoming Plans

Date Work Planned Status
05/15 Begin forward processing with Collection 003 PGEs Delayed until 05/29 with data day 144.

05/25-05/31 S4PM final checkout

24 hour test with MODAPS on 05/31

05/29-06/08 PDSinstall & checkoutin TS2

06/01 Start reprocessing in S4PM

Will include rerun of DPREP for granules with incorrect
orbit number.

06/04-06/08 Dashboard install & checkout in TS2

Postponed from 04/30-05/04

06/05-06/15 6A install & checkoutin TS2

06/18-06/22 6A install & checkout in TS1

06/18-06/22 PDSinstall & checkoutin TS1

06/25-06/29 6A install & checkout in OPS

06/25-06/29 PDSinstall & checkout in OPS

07/09-07/13 MOSS-4 Dry Run

07/02-07/06 Dashboard install & checkout in TS1

07/16-07/20 MOSS-4

07/09-07/13 Dashboard install & checkout in OPS




Release Notes for May 23, 2001 (143)

PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM Chaining Promotion to
Integration OPS
MoPGEQO1 Original 04/11/01 04/11/01 Superseded by patch N/A N/A N/A N/A
3.00 041701235816
041701235816 04/17/01 04/18/01 Superseded by patch N/A N/A N/A N/A
041901061305
041901061305 04/19/01 04/19/01 04/19/01 Superceded by patch N/A N/A N/A
042301214820
042301214820 04/24/01 Superseded by N/A N/A N/A N/A N/A
patch
042401095000
042401095000 04/24/01 04/24/01 04/24/01 04/24/01 04/30/01in ECS | 05/02/01 in ECS 05/10/01 in ECS
05/02/01 in 05/02/01 in 05/16/01 in S4PM
S4PM S4PM
MoPGE02 Original 04/11/01 04/11/01 Superseded by patch N/A N/A N/A N/A
300 041701010547
041701010547 04/17/01 04/17/01 04/17/01 04/17/01 04/18/01in ECS | 04/18/01 in ECS 05/10/01 in ECS
05/02/01 in 05/03/01 in 05/16/01 in S4PM
S4PM S4PM
MoPGEO3 Original 04/18/01 04/18/01 04/18/01 Superseded by patch N/A N/A N/A
300 042101001229
042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 05/03/01in ECS | 05/03/01 in ECS Superseded by
05/03/01 in 05/03/01 in patch
S4PM S4PM 050401224843
050401224843 05/04/01 Rejected Superseded by patch N/A N/A N/A N/A
050801000937
050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01 in ECS
05/16/01 in S4PM
050701225400 05/07/01 Being processed N/A N/A N/A N/A N/A
along with
050701225400
051401235607 05/14/01 Superseded by N/A N/A N/A N/A N/A
patch
052101132027
052101132027 05/21/01 05/21/01 05/21/01 In Progress TBD TBD TBD
M-API Original 04/27/01 | Rejected 05/21/01 TBD TBD TBD TBD TBD
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